



Phase 3 – Copilot Training Plan

Adoption

July → Dec

DEWA x Cloud for Work Collaboration

Supporting DEWA's AI Change Management & Skilling Strategy

Training Progress Overview – Phase 3



 Refresher Sessions

7 of 12 completed



Status: In Progress



 Copilot: Beyond the Horizon

11 of 22 completed



Status: In Progress



 Onboarding New Joiners

1 session in Phase 3



Status: Initial Stage

Slow till Dec 2025



 Copilot "What's Next" Webinar

July Session Delivered



Status: Ongoing Monthly Series

make a plan till Dec 2025



 Train-the-Trainer

1 session done





Status: Planning next


add 3 more in the plan




Strategic Achievements & Engagements


 *Copilot*
✓ E-Shot Campaign
Sent to all staff Completed


 *here we are talking only about Copilot!*
AI Champions Kickoff ~~X~~
Distribution Div. + Rammas Training Completed


 *Copilot*
MD Dashboard - ~~Final Touches~~
Ready for approval Completed

 *Copilot*
EVP/VP/Champions Dashboards ✓
In Progress (Beta Phase) In Progress

 *Add only Copilot updates*
✓ AI Champions Strategy ?
Fully Completed Completed


Copilot Prompter Competition ✓
Launching Soon Launching Soon

 *??*
Champions Agenda Review
Review sessions underway In Progress

 *Copilot offices*
EVP Office Engagements
Microsoft Meetings Completed Completed

 *I think we have more!*
✓ DEWA has 200 Copilot agents
Serving several divisions Completed